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Introduction.  Modern conditions of economic activity, intensive level of development of economic 
relations, technologies and society in general require application of progressive actions in the management, 
based on the use of the latest information and communication technologies and, and which significantly can 
increase the importance of studying the effectiveness of enterprise project management in modern economic 
conditions to determine the strategy of its behavior  and more effective management decisions for its success, 
requiring a proper scientific support.  

After all, the effective management of enterprise development projects is intended to provide a 
sustainability of any business entity, achieving its goals and success in implementing its development 
strategy. Therefore, the relevance of the study is based on the fact that the economic, technical, technological 
and social changes that are taking place in society today substantially increase the significance of the study 
of the effectiveness of enterprise project management. 

An overview of the latest sources of researches and publications. The methodological and practical 
aspects of the topic were reflected in the writings by Dovhan L., Mohonko H., Malyk I., Mykhailovska O., 
Onyshсhenko V., Rach V., Rososhanska A., Medvedieva O. The founders of the modern theory of project 
management were A. Fayol, F. Taylor. However, considering the constant changes in all spheres of 
economic activity, this issue remains relevant and insufficiently researched. 

The purpose of the article is to study the methodological and practical aspects of improving the 
management of enterprise development projects in modern economic conditions. The achievement of this 
goal involves solving such problems as studying the concept of «project», analyzing the peculiarities of 
enterprise project management in modern economic conditions, deepening theoretical aspects regarding the 
effectiveness of project management development, identifying factors for improving the management of 
enterprise development projects. The substantiation of the key points and their conclusions were made on the 
basis of the method of analysis of scientific and periodical literature, the analysis of statistical information 
and the synthetic method (development of recommendations for improving the management of enterprise 
development projects). 

Basic material and results. 
The concept of «project» is a basic concept in the management of project activities and can be 

interpreted differently in various studies, models and standards, taking into account various aspects. The 
variety of interpretations of the concept «project» indicates the ambiguity of authors’ approaches to its 
definition, which necessitates their comprehension, analysis and generalization.  Let’s consider some of 
them, which are shown in the table. 1: 
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Table 1 
Interpretation of the concept «project» [generalized by the author] 

Author Approach 
1 2 

Project 
Management Institute 

(USA) 

The project is a specific task with relevant output 
data and desirable results (goals) that determine the way to 
solve it [1]. 

Dovhan L.,  
Mohonko H, 
Malyk I. 

The project is a set of purposeful, consistently time-
oriented, one-time, complex and irregularly repeating 
actions (measures or works), aimed at achieving the final 
result in the limited resources and the timing of their 
beginning and completion [3, p. 9]. 

Mykhailovska O. 
The project is a unique set of processes focused on 

time, resources and quality requirements, aimed at creating 
a new value [5]. 

Onyshchenko V. 

The project – a set aimed at achieving a specific 
unique result of interconnected activities, operations and 
work, which require high costs of time and resources [6, p.  
85]. 

Rach V., 
Rossoshanska O., 
Medvedieva O. 

The project is a temporary activity for creating value, 
due to the unique property of the project product in the 
framework of the mission of the socio-economic system 
[7, p.  18]. 

International 
Project Management 
Association (IPM, 

Competence Baseline 
Version 2.0.) 

A project is a measure characterized by the principle 
uniqueness of the conditions of its activities such as goals, 
tasks, time, costs, qualitative characteristics and other 
conditions, and differs from other similar measures by the 
specific design organization [4]. 

 
So, summarizing all the terms above, we make our own definition of the term «project».  The project 

is a collection of interconnected processes of purposeful activity, limited in time, resources of a unique 
character and aimed at achieving the effect (economic, social or any other). 

In the framework of this study, it is proposed to consider the project as a complex system, that is, a 
complex of interrelated measures, where the input, having the appropriate security (resources), turns to the 
output for the finished result – a unique product or service (Fig. 1). 

 For the «project» system, the input is a specific need or goal (new); the output is the satisfaction of 
the emerging need (unique). 

From the data of Fig.1, we observe that the novelty and uniqueness of the project activity differ from 
the operational one. 

The project is formed under the influence of various factors that have a direct impact on the process of 
transformation: the specifics of the organization, the range of consumers, the market situation, the size of the 
organization, the conditions of management, etc. Maintenance of the project takes place at the expense of the 
project team, experience, knowledge, availability of resources, etc.). 

Considering the many-sided concept of «project», based on the definition of this concept, we can 
formulate the concept of «project development enterprise». 

Enterprise Development Project – a set of focused processes, which is a tool for improving the 
efficiency of the enterprise and occurring in order to achieve positive changes, determined by qualitative and 
quantitative characteristics. 

Project management of enterprise development is a unity of integrated approaches, methods and ways 
of project activity management, aimed at achieving the strategy of enterprise development, the greatest 
efficiency and obtaining the necessary results. 
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Fig. 1. Project in terms of system approach [generalized by author] 

Therefore, the management of enterprise development projects is intended to ensure the efficient and 
rational organization of the activities of any business entity and aimed at creating favorable conditions 
(technical, economic, psychological) for the functioning of enterprises and organizations, and at achieving 
their success.  Taking this into consideration, the study of the theory and practice of project management in 
the modern business environment is relevant in Ukraine for both manufacturing and service enterprises.  
After all, the project activity of enterprises in the current market conditions is characterized by the need to 
orient the scientific, technical, operational and commercial activities of the enterprise to take into account 
market requirements and consumer needs. Since the project management approach is relatively new for 
domestic enterprises. In spite of this, domestic enterprises still do not effectively use the project activity in 
practice. Enterprises do not have a single mechanism for identifying consistent stages of enterprise project 
management, resulting in a low operational efficiency of projects, inefficient use of limited resources, 
maximal costs and low quality. At present, the Ukrainian approach to management is prevalent among 
Ukrainian enterprises, which is characterized by the repetition of production processes, seasonality of works, 
and certain criteria for the effectiveness of management. 

The project management system of domestic enterprises is at the initial stage of its development and 
has a practical nature. Although they fulfill the organization of the project activity, they do not have a special 
department, which is required for effective management of project activities and development projects, in 
particular. 

Since it is determined that the project activity at the domestic enterprises is at an initial stage, we will 
define some of the reasons for the insufficient development of this practice in Ukraine: 

- the absence of a professional project manager and project team in the enterprise; 
- lack of skills to clearly understand the goals of enterprise development and to select the 

projects 
- that allow them to achieve them (increasing costs for unnecessary projects, reducing quality); 
- not fully take into account all project costs; 
- fears of the company’s management about the emergence of a high risk, 
- the inability to detect and minimize them (due to lack of practical skills); 
- ineffective time management of the project. 

Studying the work on project management, it can be noted that the researchers distinguish between the 
effectiveness of management of development projects from the point of view of professional activities on 
such a project and the rational selection of the project team and its effective management. 

The project department should be solely in charge of the analysis of all aspects of the project and the 
project development company, in particular. Therefore, in today's market conditions, the creation of a project 

Conditions 

Provision of the project 

Output: 
 resource; 
 defined terms, 
 goals and objectives; 
 level of novelty of the 
goals. 

Transformation: 
 behavior (use of resources 

respectively 
  to production technology); 
 managerial influence on 
  transformation processes. 

Input: 
 product; 
 services. 

Requirements 
of the conditions 

The company’s response 
to the requirements of the 

conditions 

Uniqueness 

Novelty 
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department at domestic enterprises is a necessary and important part of the successful functioning. The 
organization of the project department at the enterprise includes: construction and condition of the 
management structure of the enterprise, sorting of the staff – specialists in the project activity of the relevant 
qualification, distribution of tasks among the employees, duties and responsibilities, ensuring appropriate 
conditions for efficient work of the staff of the project activity, ensuring the effective interaction of the 
project department and other departments of the enterprise. 

Thus, in order to increase the effectiveness of project management and project activity management in 
general, it is proposed to add the director of the project activity to the management entity (if it does not exist 
at the enterprise), who will be in charge of the project planning department of the enterprise and selecting 
qualified staff, who must have the necessary knowledge, be responsible from the beginning of the project 
until it is completed. A mandatory step for improving the effectiveness of risk management in project 
activities in the project planning department of an enterprise should include a risk manager, or create a 
separate department for risk management in the organizational structure and expand the powers of a risk 
manager that will be able to respond not only to risk management in project activity, but also in the 
management of risks of innovation and investment activity or any other. 

If the establishment of such department is not economically feasible for the enterprise or rather costly, 
implementation of the project process may be directly attributed to the Director General, Chief Accountant 
and Chief Engineer (Table 2). 

Table 2 
Participants’ realization project of enterprise development [developed by the author] 

Project Implementers  Project Implementers Functions 

Director General of the 
enterprise  

Fulfills the coordination function. Makes adjustments 
and control the implementation of the developed projects. 

Chief Accountant of the 
enterprise 

Gets the authority to decide on the appropriateness of 
financing a particular project, gives recommendations on the 
economic feasibility of the project, to coordinate with the 
technological departments. 

Chief engineer of the 
enterprise  

Gets the authority to make decisions the project, fulfills 
general management of the project activity, controls the 
procurement process, installing the equipment, coordinates 
documents with the relevant organizations and other 
supervisory bodies, coordinates the compliance of the 
schedules of the project, calculates the risks. 

 
Consequently, in the absence of the possibility of creating a separate department of management of the 

project activity in the enterprise, in order to successfully implement the project of development of the 
enterprise, it is provided to create a special project group under the leadership of the Director General, which 
will include leading experts of the business entity and, if necessary, independent project finance experts. 

A well-established algorithm for managing the project activity of the enterprise will help to effectively 
implement development projects (reflected in Fig. 2). 

The role of the algorithm of effective management of enterprise development projects is a sequence of 
actions that determine the content and sequence of actions in any information-communicative, technological 
or organizational process. The process of project management development within the framework of the 
research is defined as a system of consistently implemented operations to perform operations in a certain 
order, which ultimately leads to the adoption of managerial decisions. The proposed algorithm is 
implemented not only through the organizational structure, but also by monitoring the adoption, support, and 
implementation of management decisions on the basis of methodological tools. 
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Fig. 2. The algorithm of enterprise control project management system  
[developed by the author] 

Conclusion. The development of the project activity in the complex conditions of the competitive 
conditions and the associated process of formation of new economic relations has led to a new look at some 
theoretical aspects of the effective management of project activity of the enterprise, to critically rethink the 
problems that have arisen, to develop approaches adapted to the modern conditions of economic 
development. The article proposes theoretical-methodological and practical aspects of improving the 
efficiency of enterprise project management. With the help of the proposed support tool for making 
managerial decisions on project management, the enterprise will solve the problem of the effective 
functioning of the enterprise in modern economic conditions.  The scientific novelty consists in 
generalization and improvement of the concept «project» and the introduction into the organizational 
structure of the enterprise for the effective management of the projects of development of the enterprise of 
the project group, which will be accompanied by the proposed algorithm of the enterprise development 
project management system. 
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Гришко Володимир Васильович, доктор економічних наук, професор.  

Кривенко Олена Георгіївна, магістрант. Полтавський національний технічний університет імені 
Юрія Кондратюка. Ефективність управління проектами розвитку підприємства в сучасних 
умовах господарювання. Досліджено поняття «проект», проаналізовано особливості управління 
проектами розвитку підприємства в сучасних умовах господарювання, поглиблено теоретичні 
аспекти щодо ефективності управління проектами розвитку, виявлено чинники підвищення 
ефективності управління проектами розвитку підприємства. У рамках даного дослідження проект 
розглядається як складна  система, тобто сукупність, взаємопов’язаних між собою, процесів 
цілеспрямованої діяльності, обмежених в часі, ресурсах та витратах, що мають унікальний характер 
та спрямовані на досягнення ефекту (економічного, соціального чи будь-якого іншого). Оскільки 
проектний підхід до розвитку в управлінні є відносно новим для вітчизняних підприємств, він ще 
недостатньо ефективно використовується на практиці. На сьогодні підприємства не мають єдиного 
механізму визначення послідовних етапів управління проектами розвитку підприємства, в результаті 
чого мають низьку оперативність виконання проектів, неефективно використовують обмежені 
ресурси, мають максимальні затрати та низький рівень якості. На сьогодні на українських 
підприємствах переважає операційний підхід до управління, який характеризується  повторюваністю 
виробничих процесів, сезонністю робіт та певними критеріями ефективності управління.  Тому 
основна увага в статті зосереджена на теоретико-методологічних та практичних аспектах підвищення 
ефективності управління проектами розвитку підприємства – у впровадженні в організаційну 
структуру підприємства проектної групи, що супроводжуватиметься запропонованим алгоритмом 
системи управління проектами розвитку підприємства. 

Ключові слова: проект, проектна діяльність, проект розвитку підприємства, управління 
проектом розвитку підприємства. 
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